
RPA PROJECT MANAGEMENT
Project Status Report
Department of Education

Alvin C. York Institute

168/001-01-2009

Budget: G

Schedule: G

Issues: G

Bleacher & Pressbox Replacement

Project:

Current Work Phase:
Alvin C. York Institute

Req'd Work Ph Compl:

Project Budget:
$470,000.00

Anticipate Bidding Spring 2010.

Construction contract executed 3/24/10.

Construction
Awaiting NTP

Delivery Method:
Design / Bid / Build

MACC Budget:
$414,400.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Odle & Young Architects

Contractor:
Mid-State Construction Co., I

Jamestown, TN

168/001-02-2007

Budget: G

Schedule: G

Issues: G

Utilization Plan

Project:

Current Work Phase:
Alvin C. York Institute

Req'd Work Ph Compl:

Project Budget:
$275,000.00

Anticipate completion by 6/2010.

In Progress

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Finney, B.

Construction Admin:
n/a

Project Health:

Designer:
Upland Design Group, Inc.

Contractor:

Jamestown, TN

168/001-02-2008

Budget: G

Schedule: G

Issues: G

Accessibility Upgrades

Project:

Current Work Phase:
Alvin C. York Institute

Req'd Work Ph Compl:

Project Budget:
$1,684,868.17

Anticipate Bidding Summer 2010.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,474,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Upland Design Group, Inc.

Contractor:

Jamestown, TN
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168/001-03-2007

Budget: G

Schedule: G

Issues: G

Replace Five HVAC Units

Project:

Current Work Phase:
Alvin C. York Institute

Req'd Work Ph Compl:

Project Budget:
$533,590.00

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$401,500.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Armando Basarrate & Assoc., 

Contractor:
United Automation & Electric

Jamestown, TN

East Tennessee School for the Deaf

168/007-01-2003

Budget: G

Schedule: G

Issues: Y

Old Gym Update

Project:

Current Work Phase:
East Tennessee School for the Deaf

Req'd Work Ph Compl:

Project Budget:
$4,812,105.00

Anticipated completion date is Spring 2010.

Resolving time issues.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$4,257,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Lamar Dunn & Associates

Contractor:
Wood Brothers Construction 

Knoxville, TN

168/007-01-2005

Budget: G

Schedule: G

Issues: G

Fire Safety Update - Ph 2

Project:

Current Work Phase:
East Tennessee School for the Deaf

Req'd Work Ph Compl:

Project Budget:
$1,200,000.00

Designer is finishing 680/007-02-2004 (Phase I).

Program Verification Phase
ON HOLD

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,100,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Grieve Associates Architects

Contractor:

Knoxville, TN

168/007-01-2008

Budget: G

Schedule: G

Issues: G

Infrastructure Study

Project:

Current Work Phase:
East Tennessee School for the Deaf

Req'd Work Ph Compl:

Project Budget:
$250,000.00

Contract being finalized.

SBC Approved
Processing Contract

Delivery Method:
Request for Proposal

MACC Budget:
$0.00

Project Work Type:
Study

Project Manager:
Burd, S.

Construction Admin:
n/a

Project Health:

Designer:
Armando Basarrate & Assoc., 

Contractor:

Knoxville, TN
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168/007-02-2004

Budget: G

Schedule: G

Issues: G

Firecode Upgrade Phase 1

Project:

Current Work Phase:
East Tennessee School for the Deaf

Req'd Work Ph Compl:

Project Budget:
$1,885,000.00

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,730,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Grieve Associates Architects

Contractor:
Wood Brothers Construction 

Knoxville, TN

168/007-02-2005

Budget: G

Schedule: G

Issues: G

Pocket Boiler Replc

Project:

Current Work Phase:
East Tennessee School for the Deaf

Req'd Work Ph Compl:

Project Budget:
$1,115,000.00

Substantial Completion Spring 2010.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,017,500.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Vreeland Associates Engineer

Contractor:
Shoffner Mechanical, Industri

Knoxville, TN

168/007-02-2007

Budget: G

Schedule: G

Issues: G

Codes Compliance Phase 3

Project:

Current Work Phase:
East Tennessee School for the Deaf

Req'd Work Ph Compl:

Project Budget:
$1,600,000.00

Advertise for Bid Summer 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,443,200.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
George Armour Ewart Archite

Contractor:

Knoxville, TN

168/007-03-2007

Budget: G

Schedule: G

Issues: G

Maint. Access Road

Project:

Current Work Phase:
East Tennessee School for the Deaf

Req'd Work Ph Compl:

Project Budget:
$2,250,000.00

Bid Summer 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,000,000.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
George Armour Ewart Archite

Contractor:

Knoxville, TN
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168/007-04-2004

Budget: G

Schedule: G

Issues: G

Fire Alarm Sys Replace

Project:

Current Work Phase:
East Tennessee School for the Deaf

Req'd Work Ph Compl:

Project Budget:
$355,000.00

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$275,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Lamar Dunn & Associates

Contractor:
Wood Brothers Construction 

Knoxville, TN

168/007-04-2005

Budget: G

Schedule: G

Issues: G

Cottage HVAC Replc

Project:

Current Work Phase:
East Tennessee School for the Deaf

Req'd Work Ph Compl:

Project Budget:
$220,000.00

Designer closeout documents in process. Microfilm delay.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:

MACC Budget:
$197,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Kelso-Regen & Associates, In

Contractor:

Knoxville, TN

Tennessee School for the Blind

168/005-01-2005

Budget: G

Schedule: G

Issues: G

Gym Upgrade-Reroof

Project:

Current Work Phase:
Tennessee School for the Blind

Req'd Work Ph Compl:

Project Budget:
$1,440,000.00

Root Project
100% Complete

Delivery Method:

MACC Budget:
$401,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Law, V.

Project Health:

Designer:
Moody Nolan LTD, Inc.

Contractor:

Nashville, TN

168/005-01-2005-02

Budget: G

Schedule: G

Issues: G

Gym Renovations-Phase 2

Project:

Current Work Phase:
Tennessee School for the Blind

Req'd Work Ph Compl:

Project Budget:
$1,072,072.76

RSC 8/21/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$835,850.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Moody Nolan LTD, Inc.

Contractor:
Southeast Contractors Inc.

Nashville, TN
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168/005-01-2008

Budget: G

Schedule: G

Issues: G

Geothermal Addition

Project:

Current Work Phase:
Tennessee School for the Blind

Req'd Work Ph Compl:

Project Budget:
$233,000.00

Coordinating microfilm closeout documents.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$192,500.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Neville Engineering

Contractor:
Mid-State Construction Co., I

Nashville, TN

168/005-01-2009

Budget: G

Schedule: G

Issues: G

Roof Replacement-Bldgs 1-A & 1-B

Project:

Current Work Phase:
Tennessee School for the Blind

Req'd Work Ph Compl:

Project Budget:
$1,150,000.00

Designer agreement is executed.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Goodwyn Mills & Cawood, Inc.

Contractor:

Nashville, TN

168/005-02-2005

Budget: G

Schedule: G

Issues: G

Energy Savings

Project:

Current Work Phase:
Tennessee School for the Blind

Req'd Work Ph Compl:

Project Budget:
$715,000.00

Warranty Inspection was required by 12/12/09, however, it didn't occur.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Build

MACC Budget:
$715,000.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer:
Johnson Controls, Inc.

Contractor:
Johnson Controls, Inc.

Nashville, TN

168/005-02-2006

Budget: G

Schedule: G

Issues: G

Lending Library Relocation

Project:

Current Work Phase:
Tennessee School for the Blind

Req'd Work Ph Compl:

Project Budget:
$850,000.00

Warranty Inspection due June 2010.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$726,000.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Mayo Architecture

Contractor:
George A. Clanton Constructi

Nashville, TN
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168/005-02-2007

Budget: G

Schedule: G

Issues: G

Electrical Upgrades

Project:

Current Work Phase:
Tennessee School for the Blind

Req'd Work Ph Compl:

Project Budget:
$975,000.00

Warranty Inspection due 11/24/10.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$880,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Mayo Architecture

Contractor:
Bratten Electric, Inc.

Nashville, TN

168/005-02-2008

Budget: G

Schedule: G

Issues: G

Building 11 Upgrades

Project:

Current Work Phase:
Tennessee School for the Blind

Req'd Work Ph Compl:

Project Budget:
$1,450,000.00

Anticipate Bidding Spring 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,300,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Kline Swinney Associates

Contractor:

Nashville, TN

168/005-03-2007

Budget: G

Schedule: G

Issues: G

Campus Improvements

Project:

Current Work Phase:
Tennessee School for the Blind

Req'd Work Ph Compl:

Project Budget:
$2,524,200.00

Warranty Inspection due 1/20/11.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,236,850.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Lyle-Cook-Martin Architects, I

Contractor:
Batten & Shaw, Inc.

Nashville, TN

168/005-03-2008

Budget: G

Schedule: G

Issues: G

Guest Cottage Replacement

Project:

Current Work Phase:
Tennessee School for the Blind

Req'd Work Ph Compl:

Project Budget:
$460,000.00

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$417,042.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Buchart-Horn, Inc.

Contractor:

Nashville, TN
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West Tennessee School for the Deaf

168/009-01-2007

Budget: G

Schedule: G

Issues: G

Roof Replacements

Project:

Current Work Phase:
West Tennessee School for the Deaf

Req'd Work Ph Compl:

Project Budget:
$460,000.00

Warranty inspection 10/17/09.  Confirm correction of peeling paint.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$401,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Clark - Dixon Associates

Contractor:
B Four Plied, Inc.

Jackson, TN
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